



ERASMUS-SPORT-2023-SCP- 101134333

In Squads “Promoting inclusion of children at risk of exclusion through the active practice of football focusing on civic values by specific trained professionals”

Minutes of the 2nd Transnational Project Meeting of INSQUADS, held via Teams Platform at 12:00 on Tuesday, July 16, 2024.	
AGENDA	<ol style="list-style-type: none"> 1. Report on the work completed since the Murcia meeting. 2. Update on the current status of the project, deliverables, and partner contributions. 3. Communication and reminder of the upcoming tasks to be undertaken by each partner. 4. Any other business and questions.
PARTICIPANTS	<p>Federación de Fútbol de la Región de Murcia Columbares Universidad de Sevilla Klub Sportowy Beniaminek 03 Poviat Municipality Club for Youth Empowerment 018 University of Southern Denmark (guests invited to the meeting).</p>
EXCUSED ABSENCES.	

LIST OF ACTIONS AND AGREEMENTS	
AGREEMENT 1 T.P.M. 16/07/24	Whereby it was decided to have representatives of the University of Southern Denmark as guests at the meeting.
ACTION 1 T.P.M. 16/07/24	<p>An update on the current status of the project was conducted.</p> <ol style="list-style-type: none"> a) Deliverables. <ul style="list-style-type: none"> • 1.1. In-Squads work plan. Approved. • 1.2. Risk management plan • 2.1. Needs assessment report of target groups in the 4 participating countries. Submitted. • 2.2. Guidelines to adapt training methodology and materials to the context where it will be implemented. Submitted • 5.1. In-Squads project website. Approved. • 5.2. Digital leaflet. Approved. • 5.5. In-Squads social profiles. Approved. b) WP3 work is underway and is expected to meet the deadlines without any problems.



ERASMUS-SPORT-2023-SCP- 101134333

In Squads “Promoting inclusion of children at risk of exclusion through the active practice of football focusing on civic values by specific trained professionals”

	<p>c) Dates. The next important dates will be:</p> <ul style="list-style-type: none"> • 25 July. USE sends training materials, to be translated, to the Fudbalski Klub Nacional (Serbia), Beniaminek 03 (Poland) and USD (Denmark). • 25 August. Translations must to be done and send back to USE. Also, the list of coaches (5 per country) and social workers (3 per country) that will attend the training must be send to USE. • 9 September. Deliverable 3.1 must be upload (USE). • 23 September (approx.) will start the training programme. The programme will run as follows: <ul style="list-style-type: none"> - Online welcome and starting class (live/deferred, online). - Learning time (deferred, online); each participant will work at his or her own pace, but it must be completed by a date to be indicated. - Practice time (starting 30 September). Each participant will work at his or her own pace, but the task must be completed by a date to be indicated. - Final evaluation. • 9 November. Deliverable 3.2 must be upload (USE).
<p>AGREEMENT 2 T.P.M. 16/07/24</p>	<p>The next face-to-face meeting, which will take place in Nis (Serbia), is scheduled for 22-23 January 2025.</p>

The meeting concludes at 13:01.